M. A. R. 57 (Rule 116) **No. E**

Measurement Book

582630

Serial No. Fifth and final Bill

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency Sri. Puttaswamy Gowda, Nagarbhavi 9th Block, Blore-72

Date of commencement of work D.O. Recording. 15.05.2023

Date	Full description, etc, of work	Dimensions			Contents	Reference to last Measurement
		Number	Length	Breadth / Depth		
1	2	3	4	5 / 6	7	8
	Nancy work :	Improvements, Re-storation to Roads and drains at Dasarahally, Aarainalya, Rachenahally, Surrandig area				
		in Word Rs. 06.				
	Estimated cost :	1500.00 Lakhs.				
	Work order no :	F=F=(proj-ed) Y N2 Zone | 130 | 43 | 2020-21 dt:- 24-11-2022				
	JOB. NO :	006-20-000179				
	Date of commencement :	25-11-2022				
	Date of completion :	15.05.2023				

Scanned by TapScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
#no.12	Providing and laying wetmix Macadam	qty =	1913.374 m^3	@ 250.00/ m^3			4,11,3740.00
#no.13	Providing, applying primer Coat with S.S. bituminous Emulsion	qty =	4618.44 m^2	@ 28.00/ m^2			1,29,318.00
#no.18	Providing and applying tack Coat @ 0.45 kg/sq.m	qty =	23794.794 m^2	@ 13.00/ m^2			3,09,332.00
#no.16	Providing and laying dense graded bituminous Macadam	qty =	230.924 m^3	@ 7000.00/ T			16,16,469.00

M. A. R. 57 (Rule 116) No. E
Measurement Book

582631

Serial No. .....
Name of work ..... From ..... To .....
Name of Contractor of nature of Agency.....
Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
#.17	Providing and laying bituminous concrete 40mm thk.	948.80 qty =	951.794 m^3	@ 7000.00/ m^3			59,08,80.00 76,14,362.00
#.18	Road marking with Hot Applied thermoplastic Compound	qty =	787.294 m^2	@ 450.00/ m^2			3,54,281.00
						Total Rs	1,41,37,442.00
						Add GST @ 12%	16,96,498.00
						(Additional) Add GST @ 6%	8,49,246.00

Scanned by TapScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
					Total	Rs.	1,66,82,182.00
	Certificate						16682000-00
	(1) Certified that the contractor has carried out the date specified.						
	(2) Certified that the contractor has removed the debris from site						
							C & I/c
							Executive Engineer
							Asst. Executive Engineer
							Project Division
							Yelahanka Zone
							BBMP, Bangalore - 92

15.05.2023 — 15.05.2023

M. A. R. 57 (Rule 116) No. E

Measurement Book

582632

Serial No. .....

Name of work ..... From .....

Name of Contractor of nature of Agency..... To 8th Cross Door No 210

Date of commencement of work .....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8



Scanned by TapScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8



M. A. R. 57 (Rule 116) No. E

Measurement Book

582633

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8



Scanned by TapScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8



MAIN ROAD

WASTED LAYOUT - NO 266

0.00 mtr.

273.20 Mtr-

THANISANDRA

15.05.2023

Asst. Executive Engineer
Project Division
Yelahanka Zone
BBMP, Bangalore - 92

15/5/23

Scanned by TapScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	P 3761				Up to date –	1421	3318 1=00
	Head of Account				Previous –	18545 1181=00	
	Audited & admitted for Rs. 16682.000					20 16682.000 - 00	
						Up 167000 - 00	
						Cw 149000 - 00	
						Sw 149000 - 00	
						CF 16700 - 00	
						Roof 167000 - 00	
						Fire 5700 - 00	
						20 125200=00	
	and Rs. 7,79,600/- by Adjustment					- 779 600=00	
	15902400/- by Cheque					Ch - 1,59,02,400=00	

Asst. Clerk
Project Division

Acct. Supdt.
Project Division
B.B.M.P.

Exe. Engineer
Project Division
B.B.M.P

Scanned by TapScanner